COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 28/ 2020

ESTI MATE SUMVARY 11: 34: 46
CONTI D: C23006 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23006- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIME ALLOW 125 WORK DAYS
SH 101 (MP 19.35) (M 19.98) PERCENT TI ME: 17. 60 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO BR101A- 004
M 24- AA & M 24-1A BRI DGE REPLACEMENT SH 101

NAME OF ROAD:
PRQIECT COUNTI ES: BENT

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 12/ 28/ 2020 DATE TI ME STARTED 09/30/2020
1333 West 120th Avenue, Suite 110 DATE LET 08/ 27/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/30/2020 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 09/ 30/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 2,329, 378. 39 PARTI Cl PATI NG $ 63, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,200,000.00 NON-PARTI Cl PATI NG 493, 172. 52 213,198. 16
PERCENT COVPLETE: 23.88% TOTAL EARNI NGS 556, 172. 52 213,198.16
FUNDS AVAI LABLE: $ 1,773,205.87 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 556, 172. 52 213, 198. 16
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13, 715. 18 -6, 395. 95

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 542, 457. 34 206, 802. 21

LI QU DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 542, 457. 34 206, 802. 21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 206,802.21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23006-BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BRLO1A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADVWAY M 24- AA

0005 202-00090 Renoval of Delineator 5. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0010 202-00220 *Renoval of Asphalt Mat 1, 342. 000 0. 000
SY 0. 000 0. 00
6. 90000 0. 000 0.00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 808. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0020 202-00250 Renoval of Pavenent Marking 1, 459. 000 0. 000
SF 0. 000 0. 00
4.30000 0. 000 0.00
0025 202-00810 Renoval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0030 202-01000 *Renoval of Fence 1, 295. 000 1,181. 000
LF 0. 000 0. 00
2.50000 1, 181. 000 2,952.50
0035 202-04002 Cean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 780. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0.00
0045 203-01500  *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0050 203-01510 *Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0055 203-01550  *Dozing 40. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0060 207-00205  *Topsoil 913. 000 0. 000
cY 0. 000 0. 00
6. 40000 0. 000 0. 00
0065 207-00210 *St ockpi | e Topsoi l 913. 000 0. 000
cY 101. 000 535. 30
5. 30000 101. 000 535. 30
0070 208-00007 *Erosi on Log Type 2 (8 Inch) 1, 720. 000 384. 000
LF 167. 000 584. 50
3.50000 551. 000 1, 928. 50
0075 208-00020 *Silt Fence 2,200. 000 1, 283. 000
LF 0. 000 0. 00
1. 50000 1, 283. 000 1,924.50
0080 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 1. 000 120. 00
120. 00000 1.000 120. 00
0110 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0115 208-00207 Erosi on Control Managenent 40. 000 1. 000
DAY 2.000 50. 00
25. 00000 3. 000 75. 00
0120 210-01000 *Reset Fence 1, 181. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0.00
0125 212-00006  *Seeding (Native) 1. 210 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioni ng 1.210 0. 000
ACRE 0. 000 0. 00
4, 670. 00000 0. 000 0.00
0135 213-00002  *Mil ching (Weed Free Hay) 1. 210 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 242.000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0.00
0145 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 804. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0150 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0155 240-00020  Netting 45. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 304- 06007 *Aggregat e Base Course (O ass 6) 374.000 0. 000
cY 0. 000 0. 00
71. 00000 0. 000 0.00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 801. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0175 411-10255 *Emul si fied Asphalt (Sl ow Setting) 467. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 800. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,980. 00000 0. 000 0. 00
0190 607-00000  *Line Post 73. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0195 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0200 607-01000 *Fence Barbed Wre with Metal Posts 1, 315. 000 1, 315. 000
LF 0. 000 0.00
4.70000 1, 315. 000 6, 180. 50
0205 609-60011 Curb Type 6 (Section M 82. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 14.000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0215 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0220 621-00425 * Det our 0. 500 0. 200
LS 0. 200 72,443.78

362, 218. 90000 0. 400 144, 887. 56



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0225 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 160 3, 360. 00
21, 000. 00000 0. 160 3, 360. 00
0230 626- 00000 *Mobi | i zati on 0. 500 0. 225
LS 0. 000 0. 00
220, 000. 00000 0. 225 49, 500. 00
0235 626-01114  *Public Information Managenent (Tier V) 161. 000 23. 000
DAY 14.000 490. 00
35. 00000 37.000 1, 295. 00
0240 627-00013 Pavenent Marking Paint (H gh Build) 59. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 16. 000 352. 00
22.00000 16. 000 352. 00
0250 630- 00007 *Traffic Control Inspection 124. 000 11.000
DAY 12. 000 3,120.00
260. 00000 23. 000 5, 980. 00
0255 630-00012 *Traffic Control Management 10. 000 1.000
DAY 2.000 860. 00
430. 00000 3. 000 1, 290. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0.500
EACH 0. 000 0. 00
540. 00000 0. 500 270. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0.00
43. 00000 0. 000 0. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 1.500 8.10
5. 40000 1.500 8.10
0275 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 4. 000
EACH 2.000 10. 80

5. 40000 6. 000 32. 40



CONTI D

PREV QTY/

ROADVWAY M 24- AA

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363

0295

630- 80380

0300

630- 86810

0305

700- 70010

0310

700- 70016

0315

700- 70019

0320

700- 70025

0325 700-70111

C23006

BR101A- 004

23006-BI D

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
4, 000. 00000
50. 000
EACH
8. 20000
15. 000
EACH
10. 00000
100. 000
EACH
1. 00000
1. 000
EACH

50, 000. 00000

77,663. 490

F A
1. 00000
2, 400. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
24, 000. 000

F A
1. 00000
5, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE
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. 500
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. 500
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. 000
. 500

. 000
. 000
. 000

. 500

000
500

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
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Page 7

ESTI MATE RUN 12/ 28/ 2020

11.

25, 000

.00

.00

.00

00

.00

.00

.00

.00

.00

11:34: 46

AMOUNT

2,000

20

14

25, 000

00

50

.00

50

00

.00

.00

.00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0330 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  899,392.64 $ 106, 945.48$  247,726. 36
CAT NO0201 ROADVWAY M 24-1A

0335 202-00090 Renoval of Delineator 4. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0340 202-00220 *Renoval of Asphalt Mat 1, 220. 000 0. 000
SY 0. 000 0. 00
6. 90000 0. 000 0. 00
0345 202- 00240 Renoval of Asphalt Mat (Pl aning) 776. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0350 202-00250 Renopval of Pavenment Marking 1, 030. 000 0. 000
SF 0. 000 0.00
4.30000 0. 000 0. 00
0355 202-00810 Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0360 202-01000 *Renobval of Fence 986. 000 986. 000
LF 0. 000 0. 00
2.50000 986. 000 2,465. 00
0365 203-00010  *Uncl assified Excavation (Conplete In Place) 742.000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0370 203-01500 *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0375 203-01510 *Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00

140. 00000 0. 000 0.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0380 203-01550  *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0385 207-00205 *Topsoi | 839. 000 0. 000
cY 0. 000 0. 00
6. 40000 0. 000 0.00
0390 207-00210  *Stockpile Topsoil 839. 000 0. 000
cY 0. 000 0. 00
5. 30000 0. 000 0. 00
0395 208- 00007 *Erosion Log Type 2 (8 Inch) 1, 720. 000 591. 000
LF 62. 000 217.00
3. 50000 653. 000 2,285.50
0400 208-00020 *Silt Fence 2,200. 000 907. 000
LF 0. 000 0. 00
1. 50000 907. 000 1, 360. 50
0405 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0410 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0415 208- 00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0420 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0425 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0430 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 1. 000 120. 00

120. 00000 1. 000 120. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0435 208-00107 Rernoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0440 208-00207 Erosi on Control Managenent 40. 000 0. 000
DAY 2.000 50. 00
25. 00000 2.000 50. 00
0445 210- 01000 *Reset Fence 986. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0450 212-00006 *Seedi ng (Native) 1. 090 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0455 212-00032 *Soi | Condi tioning 1.090 0. 000
ACRE 0. 000 0. 00
4,670. 00000 0. 000 0. 00
0460 213-00002 *Mul chi ng (Weed Free Hay) 1. 090 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0465 213-00061 *Mil ch Tackifier 218. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0470 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 756. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0475 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 240-00020 Netting 51. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 304-06007  *Aggregate Base Course (Cl ass 6) 488. 000 0. 000
cY 0. 000 0. 00

71.00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0490 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 778. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0495 411-10255 *Emul si fied Asphalt (Sl ow Setting) 486. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0500 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 750. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0505 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,980. 00000 0. 000 0. 00
0510 607-00000  *Line Post 61. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0515 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0520 607-01000 *Fence Barbed Wre with Metal Posts 1, 145. 000 1, 089. 000
LF 0. 000 0.00
4.70000 1, 089. 000 5,118. 30
0525 609-60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0530 612-00001 Del i neator (Type I) 16. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0535 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0540 621-00425 * Det our 0. 500 0. 200
LS 0. 200 72,443.78

362, 218. 90000 0. 400 144, 887. 56



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0545 625-00000 *Construction Surveying 0. 500 0. 000
LS 0.170 3,570. 00
21, 000. 00000 0.170 3,570. 00
0550 626- 00000 *Mobi | i zat i on 0. 500 0. 225
LS 0. 000 0. 00
220, 000. 00000 0. 225 49, 500. 00
0555 626-01114  *Public Information Managenent (Tier V) 161. 000 23. 000
DAY 14. 000 490. 00
35. 00000 37.000 1, 295. 00
0560 627-00013 Paverment Marking Paint (H gh Build) 47.000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0565 630-00000 *Fl aggi ng 200. 000 0. 000
HOUR 16. 000 352.00
22.00000 16. 000 352. 00
0570 630- 00007 *Traffic Control Inspection 124. 000 12.000
DAY 12. 000 3,120. 00
260. 00000 24.000 6, 240. 00
0575 630-00012 *Traffic Control Management 10. 000 0. 000
DAY 2.000 860. 00
430. 00000 2.000 860. 00
0580 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0.500
EACH 0. 000 0. 00
540. 00000 0. 500 270.00
0585 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 1.500 8.10
5. 40000 1.500 8.10
0595 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 3. 500
EACH 2.000 10. 80

5. 40000 5.500 29.70



CONTI D:

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 12/ 28/ 2020

CAT NO0201

0600 630-80355

0605

630- 80360

0610

630- 80363

0615

630- 80380

0620 630-86810

CAT NO0300

0625 202- 00400

0630

206- 00000

0635

206- 00100

0640

420- 00102

0645 506- 00005

ROADVWAY M 24-1A

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal (Tenporary)

STRUCTURE M 24- AA

*Renoval

of Bridge

*Structure Excavation

*Structure Backfill

(Class 1)

*Geotextile (Erosion Control) (Class 1)

*Ri prap

ESTI MATE NG 0002 11:34: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 500
EACH 0. 000 0. 00
4, 000. 00000 0. 500 2, 000. 00
50. 000 2.500
EACH 0. 000 0. 00
8. 20000 2.500 20.50
15. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
100. 000 3.000
EACH 11. 000 11.00
1. 00000 14. 000 14.00
1. 000 0. 000
EACH 0. 500 25, 000. 00
50, 000. 00000 0. 500 25, 000. 00
CAT 0201  CURRENT AMT $  758,509.25$  106,252.68% 245, 446. 16
1.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
145. 000 0. 000
oY 0. 000 0. 00
27. 00000 0. 000 0. 00
150. 000 0. 000
oY 0. 000 0. 00
66. 00000 0. 000 0. 00
150. 000 0. 000
sy 0. 000 0. 00
8. 50000 0. 000 0. 00
90. 000 0. 000
sy 0. 000 0. 00
72. 00000 0. 000 0. 00
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ESTI MATE RUN 12/ 28/ 2020

CAT NO0300

0650

0655

0660

515-00120

601- 03030

602- 00020

CAT NO0301

0665

0670

0675

0680

0685

0690

0695

202- 00400

206- 00000

206- 00100

420- 00102

506- 00005

515-00120

601- 03030

STRUCTURE M 24- AA

Wat er proof i ng ( Menbr ane)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

STRUCTURE M 24-1A

*Reroval

of Bridge

*Structure Excavation

*Structure Backfill

(Class 1)

*Geotextile (Erosion Control) (Class 1)

*Ri prap

Wat er proof i ng (Menbr ane)

*Concrete Class D (Box Culvert)

ESTI MATE NG 0002 11:34: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
214. 000 0. 000
sy 0. 000 0. 00
31. 00000 0. 000 0. 00
186. 000 0. 000
oY 0. 000 0. 00
900. 00000 0. 000 0. 00
44, 400. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0300  CURRENT AMI $  307,204.00$ 0.00$ 0.00
1.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
150. 000 0. 000
oY 0. 000 0. 00
27. 00000 0. 000 0. 00
135. 000 0. 000
oY 0. 000 0. 00
66. 00000 0. 000 0. 00
161. 000 0. 000
sy 0. 000 0. 00
8. 50000 0. 000 0. 00
87. 000 0. 000
sy 0. 000 0. 00
72. 00000 0. 000 0. 00
180. 000 0. 000
sy 0. 000 0. 00
31. 00000 0. 000 0. 00
187. 500 0. 000
oY 0. 000 0. 00
900. 00000 0. 000 0. 00
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PCN: 23006- BI D ESTI MATE RUN 12/ 28/ 2020
PRQJECT: BR101A- 004 ESTI MATE NO 0002 11: 34: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE M 24-1A

0700 602-00020 *Reinforcing Steel (Epoxy Coated) 38, 900. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 298,272.50 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0705 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0710 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0715 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 66, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,329,378.39% 213,198.16$ 556, 172.52



